Washington State

Department of Transportation

Daily Report of Force Account Worked

lontract: 9385 - 1-90, BULLFROG RD VIC - CONCRETE REHAB Prime: Max J. Kuney
Item No: 0088 - ROADSIDE CLEANUP Done by: 509 EXCAVATING LLC
Work: Cleanup Shoulder Excavation Date: July 24th, 2019
Labor Worked:
Pay Rates Hours Total
Worker Name Occupation Group Reg. oT DT Reg. oT DT
Albert, Paul LABORER 1 $39.15 $51.90 $64.65 5.0 0.0 0.0 $195.75
$0.00
Subtotal 5195.75
Overhead / Profit 29% $56.77
Labor Total $252.52
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Manu. Model Year Group Rate Rate Hours Hours
Subtotal $0.00
Overhead / Profit 21%
Equip. Total $0.00
Invoiced Items
Invoice No. Line Item Description Group Tax Quantity Price
Subtotal $0.00
Overhead / Profit 21% $0.00
Total $0.00
Grand Sub Total $252.52
Prime Markup* $30.30
* Prime Markup Breakdown 12% 10% 7%
$252.52 $0,00 $0.00 Grand Total $282.82
Ledger # Item # Group Total
25‘1 0088 - ROADSIDE CLEANUP 1 $282.82
Est. # Prepared By / Date __Checked By / Date - CAPS Entry By / Date CAPS Verified By / Date
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Contract: 009385 - I-90, BULLFROG RD VIC - CONCRETE REHAB,  Prime: MAX J. KUNEY COMPANY

BRIDGE DEC
Item No: 0088 - ROADSIDE CLEANUP Done By: 509 EXCAVATING LLC
Work: Cleanup shoulder excavation Date: July 24, 2019 Sheet: 1
Labor Worked:
Worker Name Occupation Grp Rates Hours Total
Reg oIT DIT Reg OT DIT
‘ Albert, Paul LABORER 1 $39.15 $51.90 $64.65 5 0 0 $195.75
Subtotal $195.75
Overhead / Profit 29% $56.77
Labor Total $252.52
Grand Sub Total $252.52
Prime Markup” $30.30
* Prime Markup Breakdown 12%: $252.52 10%: $0.00 7%: $0.00 Grand Total $282.82
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'7’ Department ifmf:mlporutlon

Daily Report of Force Account Worked

Contract Number Date ltem Number ltem Name

C-9385 7/24/2019 088 Roadside Cleanup

Prime Contractor Subcontractor/Low;ar Tier Subcontractor

Max J Kuney 509 Excavating LLC

Line / Station Group Basis of Materials Acceptance RAMS Number
JE 26+00 to JE 22+00 01 N/A N/A

Description of Work Performed
Removing Geotextile material that was excavated from under the existin
subgrade. Removing concrete chunks that were broken off the PC
shoulder when excavating to subgrade.

g shoulder while excavating to
CP that was under the existing

Time Worked Record

Workers and/or Equipment

Working

Occupation of Workers or

Equipment Size

Labor

Hours

Equipment Hours

Rea.

O.T.

Reg

Standby

Idle

L LABOR

2 | paul Albert

Laborer

5.0

10

11

12

13

14

15

16

17

18

19

Calculated By
Dean A. Long

l Date

8/7/19

Checked By

' Date

Total

Ins%r's Signatur
L2 cugrt

g —

..C§1?Tctor's F}Fgrssén_tét'i'vé Signature
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DOT  Form 422-008
Rev. 06/2016
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CO xx - Ditch Grading
509 Excavating LLC

Group 1
Date Amount
8/19/19 $1,961.62
8/23/19 $4,467.72
$6,429.34
Ledger # ltem | Group
Yz "l CO xx - Ditch Grading 1 $6,429.34
Temgs
Est. 11 Prepared By / Date Checked By / Date )
K | 2o | =7 | 4 3kl
CAPS Entry By / Date CAPS Verified By / Date
o | oo bets | do 2
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Contract: 009385 - |-90, BULLFROG RD VIC - CONCRETE REHAB,  Prime: MAX J. KUNEY COMPANY

BRIDGE DEC
Item No: 0000 - Estimate Only Done By: 509 EXCAVATING LLC
Work: Ditch Grading Date: August 19, 2019 Sheet: 1
Labor Worked:
Worker Name Occupation Grp Rates Hours Total
Reg oIT DIT Reg OIT DIT
Ayala, Anthony OPERATOR (FOREMAN) 1 $71.18 $95.51 $119.84 4 0 0 $284.72
Dills, Brandon OPERATOR 1 $72.40 $97.34 $5122.28 4 0 0 $289.60
Sandby, Darrin OPERATOR 1 $71.18 $95.51 $119.84 4 0 0 $284.72
Vaughn, Marcus LABORER 1  $48.19 $65.45 $82.72 4 0 0 $192.76
Subtotal $1,051.80
Overhead / Profit 29% $305.02
Labor Total $1,356.82
Equipment Worked:
Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan Total
p Rate Rate Hour dby
509-T1 PICKUP (Ext. Cab) CHEV. 2500 2019 1 $2460 $3.16 1 3 $34.07
509-T4 PICKUP GAS CONV. CHEV. 3500 2003 1 Ton 1  $25.20 $2.52 1 3 $32.75
. OPCOS EXCAVATOR CATERPILLER  313F 2016 32.2 Tons 1 $32.19 $16.10 4 0 $128.76
OPCOS TRUCK REAR DUMP FREIGHTLINER Class M 2016 12 YD 1 $36.86 $18.43 3 0 $110.58
OPCOS WATER TRUCK MISC. OTHER 2012 2500 1 $19.98 $0.00 1 0 $19.98
Subtotal $326.14
Overhead / Profit 21% $68.49
Equipment Total $394.63
Grand Sub Total $1,751.45
Prime Markup* $210.17
* Prime Markup Breakdown 12%; $1,751.45 10%: $0.00 7%: $0.00 Grand Total $1,961.62
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Daily Report of Force Account Worked

Washington State
'7’ Department of Transportation
Contract Number Date Item Number
009385 8-19-19 CO#

Iltem Name

Prime Contractor

Max J. Kuney Company

Subcontractor/Lower Tier Subcontractor

509 Excavating LLC

Line / Station

Group

Basis of Materials Acceptance

JE 84+50 - JE86+68 | 01

N/A

RAMS Number
N/A

Description of Work Performed

Ditch along the north side of the JE Line from 84+50 to 86+68.
This is unplanned work that is necessary to prevent storm water from encroaching into the left EB travel
lane on the detour. The existing LW Line grade and fore slope are higher than JE Line detour.

Times of Work: 11:30 pm to 03:30 am.

Time Worked Record

~

DOT  Form 422§)J

Rev. 06/2016

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. O.T. Reg Standby Idle
1 Persons
2 | Darrin Sanby Operator/ Excavator 4
3 | Tony Ayala Operator/ Excavator 4
& Marcus Vaughn Laborer/ truck driver 4
5 | Brandon Dills Foreman 4
6
7 Equipment
8
A cavator 14W77164 Cat:?13E, 4
cleanup bucket, diesel
9 Herc Rental # 656-14-0159:
End Dump 2011 Freightliner truck with 12 3
CY bed, twin dual axles, diesel
10 NC Rental # 15V006367: 2014
Water Truck Freightliner std cab, single dual 1 .4
axle, GVW 16k Ibs.
11 509-T4 2015 Chevrolet 3500
Crew Truck reg. cab with Knap Heide utility 1 3
bed; diesel; single dual axle.
12 509-T1 2019 Chevrolet 2500
Foreman Truck Silverado crew cab std bed 4x4 1 3
gasoline
13
14 Material
5 | None
Calculated By I Date Checked By | Date
Jon Lund IR7-19 Total
N ) ey i
inspew 4 L/ Cont?lor's Re tative Signature Title \é]
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Contract: 009385 - I-90, BULLFROG RD VIC - CONCRETE REHAB,  Prime: MAX J. KUNEY COMPANY

BRIDGE DEC
Item No: 0000 - Estimate Only Done By: 509 EXCAVATING LLC
Work: Ditch Grading Date: August 23, 2019 Sheet: 1
Labor Worked:
Worker Name Occupation Grp Rates Hours Total
Reg oIT DIT Reg O/T DIT
Bonjorni, Chris END DUMP TRUCK 6-12CY 1 $50.68 $75.01 $99.34 0 8 0 $600.08
Dennison, Sarah LABORER 1 $49.89 $68.01 $86.13 0 8 0 $544.08
Dills, Cody OPERATOR 1 $71.18 $95.51 5119.84 0 8 0 $764.08
i Larsen, Chris LABORER 1 $66.12 $90.19 $114.27 0 8 0 $721.52
Subtotal $2,629.76
Overhead / Profit 29% $762.62
Labor Total $3,392.38
Equipment Worked:
Equip# Type Manufacturer  Model Year Capacity Gr Reg Standby Reg Stan Total
p Rate Rate Hour dby
' 509-T4 PICKUP GAS CONV. CHEV. 3500 2003 1 Ton 1 $25.20 $2.52 1 7 $42.81
OPCOS EXCAVATOR CATERPILLER  313F 2016 32.2 Tons 1 $3219 $16.10 65 1.5 $233.38
OPCOS TRUCK REAR DUMP FREIGHTLINER Class M 2016 12 YD 1 $36.86 $18.43 4 0 $147.44
OPCOS WATER TRUCK MISC. OTHER 2012 2500 1 $19.98 $0.00 2 0 $39.96
Subtotal $463.59
Overhead / Profit 21% $97.35
Equipment Total $560,94
Grand Sub Total $3,953.32
Prime Markup* $514.40 ¢
* Prime Markup Breakdown 12%: $4,286.69 10%: $0.00 7%: $0.00 Grand Total $4,467.72
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Washington State

Daily Report of Force Account Worked

Department of Transportation
Contract Number Date
009385 8-23-19

Item Number

CO#

Item Name

Prime Contractor

Max J. Kuney Company

Subcontractor/Lower Tier Subcontractor

509 Excavating LLC

Line / Station

JE 81+00 - JE84+50

Group
01

Basis of Materials Acceptance
N/A

RAMS Number
N/A

]

Description of Work Perf;n-’rlméd

Ditch along the north side of the JE Line from 81+00 to 84+50.
This is unplanned work that is necessary to prevent storm water from encroaching into the left EB travel
lane on the detour. The existing LW Line grade and fore slope are higher than JE Line detour.

Times of Work: 7 am to 12 pm; break; 12:30 pm to 2 pm; break; 2:30 pm to 4 pm.

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.T. Reg Standby ldle
1 Persons
2 . Grade Engineer/Operated
Cody Dills Excavator 8
3 | sarah Dennison Laborer 8
4 | Chris Larsen Laborer 8
5 | Chris Bonjorni Laborer/ Operated End Dump 8
6
s Equipment
8
Excavator 14W77164 Cat ?’13E' 6.5 1.5
cleanup bucket, diesel
9 Herc Rental # 656-14-0159: D
End Dump 2011 Freightliner truck with 12 I'd /
CY bed, twin dual axles, diesel
10 NC Rental # 15V006367: 2014
Water Truck Freightiiner std cab, single duai 2 ,,6/
axle, GVW 16k Ibs.
11 509-T4 Chevrolet 3500 reg.
Crew Truck cab with Knap Heide utility bed:; 1 7
diesel; single dual axle.
12
13 Material
14| None
15
17
Caiculated By I Date .| Checked By ] Date
JonLund 261 Total
\Y [7 ~ =
Inspedfor's Signafure W atiye Signature Title
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